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Main topics of today 

 Latest developments in the 
project 

  

 Current activities  

 

 Reflection period  
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Latest developments in the project (1) 

2011 characterised by intensive testing of the single 
components and integrated testing of ATOS product 

• By DG EMPL (functional and performance testing) 

• By testing countries (live tests with real-life scenarios) 

 

Additional developments by DG EMPL at request of 
Member States (ICD3, ICD5, additional functionalities in 
WEBIC) 

 
Oct 2011 –  extension of transitional period until 30 
  April 2014 (Decision No E3, applicable since 1.2.2012) 
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Latest developments in the project (2) 

Main conclusions of testing: 

• Critical issues on reliability and robustness of system - to 
be resolved before going live  

• Live tests confirm that product not yet ready for production 
– gap between product and real (changed) requirements   

 
Technical Commission (TC) recommends that DG EMPL conducts a 
thorough analysis of open issues and their impact on planning 

 

November 2011: start business model review 

Identify if there are critical gaps between system and business 
needs  
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Latest developments in the project (3) 

Beginning of 2012  

Hand-over system and code from ATOS to DG EMPL  

• Merge of two separate development tracks on one single code 

• Start of technical hardening of the system by DG EMPL  

 

Recommendation of EESSI Project Steering Committee to TC 
and AC to have a reflection period of 3 months to analyse and 
consolidate al information and recommended actions from 
testing and business model review 

 

Mid March: TC and AC agree to reflection period  
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Current activities  

• Technical hardening 

 

• Reflection period activities 

 

• Business model review  
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Planning reflection period 

 

Aim of reflection (notes AC 157/12 and 193/12):  
• Clarification and validation of requirements to see if 

EESSI does support these needs 

• Prioritisation of validated requirements 

• Definition of boundaries of responsibilities (EU/MS): 

 

What should EESSI do, what should MS do? 

 

MS are owners of business requirements  
Consultation therefore a MUST on issues where clear 
requirements are missing  
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Consultation on first requirements 

• 5 April - First consultation through  
  questionnaire by DG EMPL 

 

• 3 and 4 May - Workshop of testing countries 
   in Rome  

 

• 15 and 16 May – Workshop by DG EMPL 
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Conclusions and outlook 

• Discussions with Member States on review of 
requirements very constructive 

• Close cooperation with testing countries  

• Workshop in Rome of testing countries has 
provided valuable input for validation of real 
requirements  

• Need for clear prioritisation of requirements and 
setting of clear boundaries to reach a solid and 
reliable planning for all  

 

 


